

طراحی، ساخت

سازمان / شرکت

ID	WBS	نام فعالیت	Resource Names	شروع	پایان	مدت	99											
----	-----	------------	----------------	------	-------	-----	--	--	--	--	--	--	--	--	--	--	--	--

طراحی، ساخت

سازمان / شرکت

ID	WBS	نام فعالیت	Resource Names	شروع	پایان	مدت	99	Q3	Q4	Q1	Q2	Q2	Q4	Q1	Q2	Q2	Q4
32	3.3	طراحی SW منطبق با الزامات مورد نیاز	JDS	100/4/14	101/3/29	250 days											
33	3.3.1	SW Architecture Design	JDS	100/4/14	100/6/7	8 wks											
34	3.3.2	1st SW Issue	JDS	100/6/8	100/8/16	10 wks											
35	3.3.3	2nd SW Issue	JDS	100/8/10	100/10/19	10 wks											
36	3.3.4	3rd SW Issue	JDS	100/10/13	100/12/22	10 wks											
37	3.3.5	Final SW Issue	JDS	100/12/23	101/3/29	14 wks											
38	3.4	طراحی سیستم خطایابی منطبق با الزامات مورد نیاز	JDS	100/9/8	100/12/22	15 wks											
39	4	TEST		100/8/17	101/3/8	145 days											
40	4.1	Lab Test & Fix	JDS	100/8/17	100/9/28	6 wks											
41	4.2	NMI Bench Test Preparation	JDS,NMI	100/9/22	100/11/3	6 wks											
42	4.3	ساخت و تست نمونه TCU فاز EP	JDS	100/11/4	100/12/29	40 days											
43	4.3.1	EP Bench Test	JDS,NMI	100/11/4	100/12/1	4 wks											
44	4.3.2	EP Test & Fix	JDS	100/12/2	100/12/29	4 wks											
45	4.4	ساخت نمونه TCU فاز VP	JDS	101/1/1	101/3/8	50 days											
46	4.4.1	VP Bench Test	JDS,NMI	101/1/1	101/1/28	4 wks											
47	4.4.2	VP Test & Fix	JDS	101/1/29	101/3/8	6 wks											
48	5	CAL		100/10/6	101/3/8	110 days											
49	5.1	Bench Calibration - کالیبراسیون TCU با گیربکس و عملگرها	JDS	100/10/6	100/12/29	12 wks											
50	5.2	Road Calibration - کالیبراسیون EMS و TCU در سطح خودرو	IKCO,JDS	100/12/16	101/3/8	12 wks											
51	6	VAL		100/7/7	101/4/19	203 days											
52	6.1	Benchmarking Target Vehicle	JDS	100/7/7	100/12/10	110 days											
53	6.1.1	Instruments Wiring	JDS,NMI	100/7/7	100/8/18	6 wks											
54	6.1.2	Part Benchmarking	JDS,NMI	100/8/19	100/10/14	8 wks											
55	6.1.3	System Benchmarking	JDS,NMI	100/10/15	100/12/10	8 wks											
56	6.2	طراحی DVP برای TCU	JDS	101/1/1	101/2/25	8 wks											
57	6.3	انجام تست های DVP سطح TCU	JDS	101/3/9	101/4/5	4 wks											
58	6.4	انجام تست های DVP سطح گیربکس	NMI	101/4/6	101/4/12	1 wk											
59	6.5	انجام تست های DVP سطح خودرو	IKCO	101/4/13	101/4/19	1 wk											
60	6.6	تأییدیه جهت شروع SOP	IKCO	101/4/19	101/4/19	0 wks											
61	7	SOP		101/4/20	101/8/1	75 days											
62	7.1	آماده سازی و آدیت خط تولید TCU	JDS	101/4/20	101/8/1	15 wks											
63	7.2	تامین قطعات	JDS	101/4/20	101/8/1	15 wks											
64	7.3	تجهیز خط تولید TCU جهت تست های EOL	JDS	101/4/20	101/8/1	15 wks											