
Task Title 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 -

        
1st 

Questionnaire
System 

Identification
2nd 

Questionnaire
1st Functional  

Issue
Bechmark 

Results
EP Prototype
(A-Sample)

VP Prototype
(B-Sample)

SOP: 3 month after VP 
approved

        
Init Tech Datas

Test Vehicle (for 
Road Test)

Benchmark 
Vehicle

Functional ECU 
Release EP TCR VP TCR

RCP
Wiring & 

Installation Clutch Control Shift Schedue Driving Modes Road Tests Wiring
Part 

Benchmarking
System 

Benchmarking

1st Bench Test EP Test & Fix 2nd Bench Test VP Test & Fix

Bench 
Calibration Road Calibration

1st Winter Test

   
Supplying Delay

Lab Test & Fix 
+ Bench Test Preparation

Road Test & Validation
1st Summer Test

Summer Test & Validation 
CuncurrencyWinter Test Before Validation

System & Arch. Design HW&SW Design (2nd Issue) HW&SW Design (3rd Issue)

Month

HW&SW Design (Final Issue)

Prototype Vehicle
 Release

E/G Collaboration Datas

HW&SW Design (1st Issue)

Benchmarking

(CALIBRATION)
Lab. Cal., Bench Cal,

 Vehicle/Road Cal., E/G Collaboration

(VALIDATION)
Final Test, Fix & Validation,

Final Release, SOP Ready

(RISKS)
Insufficient or Inaccurate Technical Data

(DEVELOPMENT)
Architecture & System Design,

HW & SW Development

(TESTS)
Lab. Test, Bench Test, DVP Test

None-Automotive HWs for Lab Tests

AMT6 TCU Master Plan (Total Phase) - 1399/10/20

(STEPS)
Milestones, Deliverables

(REQ)
Requirements Final SPEC sheet of Actuators,

 PDS, Targetbook

(RCP)
Benchmarking, Control Loop Dev., 

Prototyping

1 Set of Transmission (equip. with 
Sensors & Actuators)


